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CAUTION: This email originated from outside the organization. 
Do not click links or open attachments unless you recognize the sender and know the content is
safe.

Hi Ashley and David-
 
Please find attached the December 2021 progress report in response to Notice of Violation #2021-
WCEE-3M Company for the 3M Wausau Downtown facility (facility ID #737009460).  This report
summarizes the Corrective Actions that were discussed during the Enforcement Conference on
November 29, 2021.  As discussed during the Enforcement Conference, tasks have been noted as
either “Compliance” (activities to resolve the Alleged Violations listed in the Notice of Violation) or
“Maintenance” (activities to assure compliance is maintained moving forward, but that do not
directly relate to resolving the Alleged Violations).
 
Please let me know if you have any questions, or if you would like to set up a conference call to
discuss any of the items in this submittal.
 
Thank you!
 

 
Shelley Koehn | Senior Environmental Engineer 
3M Environment, Health, Safety, and Product Stewardship
Pronouns: She/Her/Hers
3M Center, 224-5W-03 | St. Paul, MN 55144-1000 | United States
Office: +1 612 816 1247
skoehn2@mmm.com
 

 
***Please note my new phone number***
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3M Downtown Facility
FID 737009460, Permits -P25 and -P30
Corrective Action Tracking Table
Status Update Date: 1-Dec-21


Alleged 
Violation No.


Corrective 
Action No.


Compliance 
or 
Maintenance 
Activity? 1 Description


Tentative 
Completion 
Date (TCD) Corrective Action Status Completed?


Deliverable Sent to 
Agency?  If so, what and 
when?


1.1 Compliance


Complete missed Initial Performance Testing for P30, P32, P33, P34, 
P39, and P40 to demonstrate compliance with NSPS OOO Table 3 
fugitive emissions limits 15-Dec-21 2021/12/01:  Testing scheduled for December 6-9, 2021. 


Test protocol submitted 
via WDNR Switchboard on 
11/11/2021.
Updated test schedule 
provided via email to Andy 
Seeber (WDNR) on 
12/1/2021.


1.2 Compliance Provide a copy of the Test Report to WDNR 7-Feb-22


2021/12/01:  Test report will be submitted within 60 days of testing 
(February 7, 2022) in accordance with condition II.U.2 of permit 
737009460-P30 and NR 439.07(9). N/A


2.1 Compliance
Revise and resubmit first half 2021 semi-annual monitoring report 
to include deviations that were not reported 15-Jan-22 2021/12/01:  Beginning review of deviations. N/A


2.2 Maintenance
Develop SOP to guide semi-annual monitoring report completion, 
including deviation review 1-Feb-22 2021/12/01:  No change to date, focusing on initial deviation review first. N/A


3.1 Compliance
Revise and resubmit first half 2021 semi-annual monitoring report 
to include CAM excursions that were not reported 15-Jan-22 2021/12/01:  Beginning review of CAM excursions. N/A


3.2 Maintenance
Develop SOP to guide semi-annual monitoring report completion, 
including CAM excursion review 1-Feb-22 2021/12/01:  No change to date, focusing on initial excursion review first. N/A


4.1 Compliance
Update MPAP to include C19 and update pressure drop ranges to 
current permit limits 15-Jan-22


2021/12/01:  Draft MPAP received from consultants; reviewing document 
and addressing final questions. N/A


4.2 Compliance


Review current calibration frequency and compare frequency with 
regulatory requirement for calibrations.  If needed, update MPAP to 
conform with regulatory requirement for calibrations. 15-Jan-22


2021/12/01:  Draft MPAP received from consultants; reviewing document 
and addressing final questions.  Reviewing calibrations in MPAP and 
permit- or regulatory-required frequencies. N/A


4.3 Maintenance
Review with the responsible operators the correct calibration 
frequency 15-Jan-22


2021/12/01:  No change to date, focusing on calibration frequency review 
first. N/A


4.4 Maintenance
Develop SOP to guide semi-annual monitoring report completion, 
including any MPAP deviations 1-Feb-22 2021/12/01:  No change to date, focusing on initial MPAP activities  first. N/A


5.1 Compliance


Complete calibrations for any air permit process and control 
monitoring equipment that has not been calibrated in the last 365 
days 15-Dec-21


2021/12/01:  Reviewing list of required calibrations; will assure 
calibrations are completed by 12/15/2021. N/A


5.2 Maintenance


Assure preventive maintenance (PM) tasks for required calibrations 
of each monitoring unit are accurately reflected in the PM tracking 
program 15-Dec-21


2021/12/01:  Reviewing list of required calibrations; will assure calibration 
PMs are entered by 12/15/2021. N/A


5.3 Maintenance
Develop SOP to guide semi-annual monitoring report completion, 
including any missed calibrations 1-Feb-22


2021/12/01:  No change to date, focusing on initial review of calibrations 
first. N/A
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3M Downtown Facility
FID 737009460, Permits -P25 and -P30
Corrective Action Tracking Table
Status Update Date: 1-Dec-21


Alleged 
Violation No.


Corrective 
Action No.


Compliance 
or 
Maintenance 
Activity? 1 Description


Tentative 
Completion 
Date (TCD) Corrective Action Status Completed?


Deliverable Sent to 
Agency?  If so, what and 
when?
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6.1 Compliance
Determine actual height of stack S64 and update Table 1 of the 
current operating permit and/or the stack drawing as necessary. 1-Feb-22


2021/12/01:  Third party measured the S64 stack on 11/16/2021.  3M is 
reviewing discrepancies between the S64 stack drawing and the 
measurements taken by the third party to determine required path 
forward (i.e., permit update or stack drawing update). N/A


7.1 Compliance Review cooler water flowrate tracking methodology 15-Jan-22
2021/12/01:  Have looked through initial tracking, will continue reviewing 
potential updates to more accurately reflect the required limit N/A


7.2 Compliance
Review alternative compliance demonstration methods, such as 
stack testing 15-Jan-22


2021/12/01:  Have discussed other compliance demonstration options 
with similar 3M facilities in other states.  Reviewing whether or not they 
are feasible for Wausau.  Will set up time to discuss with WDNR (Ashley 
Gray, Mary Oleson, Ben Garbe) to discuss if they are deemed feasible. N/A


7.3 Compliance
Submit permit modification application or revised cooler water 
flowrate tracking spreadsheet 1-Feb-22


2021/12/01:  No change to date, need to work  through items 7.1 and 7.2 
to determine path forward for this action. N/A


1.  "Compliance" activities indicate tasks that will resolve the listed Alleged Violation.  "Maintenance" activities indicate tasks that will help assure compliance in the future.


7


Page 2 of 2






